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Chatham — C.C. Construction, Inc. will be continuing work for the Oyster Pond Sewer
Extension, Phase 1C — 3 & 4 Project and Robert B. Our Co., Inc. will be continuing work for the
Phase 1D-1: Chatham-Harwich Regionalization Connection Project as outlined below. Work
this winter will include force main installation, sewer installation, limited water main work and
pump station work.

Work for the week of January 20t — January 24t:

1C - 3 & 4: **Contractor will be working on Monday 1/20**
e Continue Gravity Sewer Installation on Jeanette Road and Manhole Installation on Perch
Pond Road near the Jeanette Road intersection
e Continue Gravity Sewer Installation on Barbara Drive and Ethelma Drive
e Continue Lateral Installation on Perch Pond Road
e Continue Lateral Installation on Jeanette Drive

1D — 1: **Contractor will be working on Monday 1/20**

*DETOUR*
e Continue Installation of Force main from Just past Paulding toward Old Queen Anne.
e Installation of Sewer Services

One Week Look Ahead (1/27 — 1/31):

1C-3&4:
e Gravity Sewer Installation and Tentative Water Main Work on Wilfred Road
e Gravity Sewer Main Installation on Carolyn Drive
e Continue Gravity Sewer Installation and Laterals on Barbara Drive, Ethelma Drive and
Perch Pond Road
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1D -1:
*DETOUR *
e Commence work on Meetinghouse Road — Gravity towards Old Queen Anne and
Meetinghouse Intersection
e Installation of Sewer Services

Two Week Look Ahead (2/3 — 2/7):

1C-3&4:
e Continue with Gravity Sewer Installation on Wilfred Road
e Commence Gravity Sewer Installation on Balfour Lane

1D -1:
*DETOUR *
e Continue work on Meetinghouse Road — Gravity towards Old Queen Anne and
Meetinghouse Intersection

*DETOUR™* - Meetinghouse Road (Rt. 137) is closed to through traffic between Old Queen
Anne Road and Morton Road. Detour route is from Old Queen Anne Road to Sam Ryder Road
to Middle Road (or Sam Ryder Road to Main Street/Rt. 28).

Please note that this is a projected schedule and will be adjusted accordingly based on the
Contractor’s actual progress and the weather. On an as needed basis auxiliary crews will be
performing testing, installing inverts, raising castings, paving, and performing general cleanup at
various locations throughout the project area.

Roads will be passable at the end of each day. Police Details and Contractors will work with
residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.
Normal work hours are 7:00 AM to 4:.00 PM Monday to Friday, weather permitting.

We encourage you to visit the sewer construction project web site for updated schedule
information and weekly press releases at: http://www.chathamscproject.info and the Town’s

website for additional information regarding the CWMP and other important projects and events
in the Town at: http://www.chatham-ma.gov.

Thank you for your patience and cooperation during this important project to restore and protect
our environment.

HiH


http://www.chathamscproject.info/
http://www.chathamscproject.info/
http://www.chatham-ma.gov/
http://www.chatham-ma.gov/

